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1.0  Introduction 

1.1 This report on the current status of Infrastructure Delivery has been produced in 

support of Newark & Sherwood District Council’s Amended Core Strategy (2019) and 

2023 Allocations and DM DPD Review. The purpose of this update to the Infrastructure 

Delivery Plan (‘IDP’) report is to provide the current position with regard to 

infrastructure delivery at September 2023 and to set out planned infrastructure 

delivery from now up to 2033 and beyond.  

1.2 In order to specifically assist in the delivery of strategic infrastructure within the 

district, the Council operates a Community Infrastructure Levy (‘CIL’). The CIL is a levy 

which local authorities in England and Wales can charge on most types of new 

development in their area. CIL charges are based on the size, type and location of the 

development proposed. The CIL will be used to provide improvements to the strategic 

highway network and other highway infrastructure that may include the Southern Link 

Road as identified in the IDP and to contribute to secondary education in the district. 

1.3 There has been significant progress in delivering infrastructure to support growth in 

Newark and Sherwood District over the past few years. Funding has been secured to 

deliver the final phases of the Southern Link Road (to the south of Newark) and work 

is progressing well on the delivery of the A1 overbridge at Fernwood. New primary 

and secondary schools have been delivered and are now open in Newark to support 

urban extensions to the south of Newark (at Middlebeck and Fernwood). 

1.4 As part of the review of the Local Development Framework, the Council has liaised 

with the following infrastructure partners to ensure infrastructure requirements 

continue to be identified (in this IDP Update) and appropriately delivered: 

• Nottinghamshire County Council (in relation to Highways, Public Transport, 

Education, Minerals and Waste, and Libraries) 

• National Grid 

• Severn Trent Water 
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• Anglian Water 

• Environment Agency 

• NHS Nottingham and Nottinghamshire Integrated Care Board 

• Sport England 

• Natural England 

• BT Openreach 

• Network Rail 

• National Highways 

1.5 The IDP is a living document and will be updated on a regular basis, as necessary, to 

ensure infrastructure delivery does not form a constraint to the delivery of 

development. 

  



  

6 
 

2.0  National Policy 

2.1 This study has been prepared in accordance with the requirements of the National 

Planning Policy Framework (‘NPPF’). The NPPF contains the Government’s planning 

policies for England and is therefore a strong material consideration in the 

determination of planning applications and formation of planning policy. The NPPF 

promotes sustainable development and to achieve a strong, responsive and 

competitive economy; strong, vibrant and healthy communities and the protection of 

the natural, built and historic environment. 

2.2 Paragraph 8 of the NPPF identifies the three dimensions to sustainable development: 

economic, social and environmental. This theme is continued into paragraph nine 

which states that pursuing sustainable development involves seeking positive 

improvements in the quality of the built, natural and historic environment, as well as 

in people’s quality of life, including but not limited to: 

• replacing poor design with better design 

• improving the conditions in which people live, work, travel and access leisure 

opportunities  

• widening the choice of high-quality homes 

2.3 The NPPF advises that the social role of planning encompasses contributing to strong, 

vibrant and healthy communities by providing, inter alia, accessible local services that 

reflect the community’s needs and support its health, social and cultural well-being.  

2.4 Paragraph 20 of the NPPF provides a strategic overview of infrastructure 

requirements. This specifies that strategic policies should set out an overall strategy 

for the pattern, scale and design quality of places, and make sufficient provision for 

infrastructure for transport, telecommunications, security, waste management, water 

supply, wastewater, flood risk and coastal change management, and the provision of 

minerals and energy (including heat). Infrastructure requirements are also considered 

within a number of chapters of the NPPF in relation to the need to support new 

housing, employment, and other types of development.  
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2.5 In line with the NPPF, this IDP review assesses and identifies the requirement for 

physical, social and green infrastructure to support the Local Development 

Framework. With the exception of the A46 improvements, no nationally significant 

infrastructure has been identified within the district. This review has been prepared in 

consultation with the relevant infrastructure providers and adjacent local authorities 

to identify any ‘cross boundary’ issues. It is therefore considered to comply with the 

requirements of the NPPF. 

  



  

8 
 

3.0  Funding and Delivery of New and Improved Infrastructure 

3.1 National planning practice guidance identifies a range of costs to be considered as part 

of a viability assessment. Those relevant to the IDP include:  

• build costs  

• site-specific infrastructure costs, which might include access roads, sustainable 

drainage systems, green infrastructure, connection to utilities and decentralised 

energy.  

• the total cost of all relevant policy requirements including contributions towards 

affordable housing and infrastructure, Community Infrastructure Levy charges, 

and any other relevant policies or standards. 

3.2 Taking these costs into consideration, the NSDC Whole Plan Viability Assessment 

(2021) indicates that there are no significant constraints in terms infrastructure 

delivery, including Affordable Housing. However, the results suggest that the viability 

of apartment development in all but the highest value area of the district is challenging 

under current economic conditions. 

3.3 For infrastructure items which rely on developer contributions for funding, the Council 

has allocated contributions to each proposed development site in accordance with CIL 

Regulation 122, taking into account the direct impacts of the development and the 

levels of contributions which would be fair, reasonable and proportionate, considering 

the scale of the development.  

3.4 The Infrastructure Funding Statement identifies strategic infrastructure to be wholly 

or partly funded from the CIL. Prioritisation will be informed by the Local Plan housing 

trajectory. This will ensure infrastructure delivery is aligned with growth. 
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4.0  Local Development Framework 

4.1 The Local Development Framework (LDF) consists of the Amended Core Strategy 

(2019) and the Allocations and Development Management DPD. The Spatial Strategy 

contained within the Newark and Sherwood Amended Core Strategy (adopted March 

2019) sets out the following approach to growth:  

 

• The focus for growth will be the larger settlements in the district: Sub-Regional 

Centre of Newark Urban Area, the Service Centres of Southwell, Ollerton & 

Boughton, Clipstone, Rainworth and Edwinstowe, and the Principal Villages of 

Collingham, Sutton-on-Trent, Farnsfield, Lowdham, Bilsthorpe, Blidworth. 

• The principals of distribution of growth are, Supporting the Sub-Regional Centre, 

Regeneration and Securing Sustainable Communities.  

• The Council is required to plan for 9,800 dwellings, and 83.1 hectares of new 

employment land from 2013 to 2033. 

• Housing development is split 60% in the Sub-Regional Centre, 30% in service 

centres and 10% in Principal Villages. Employment development is divided across 

the 5 plan areas and is roughly equivalent in percentage terms to the housing 

growth of the settlements within these areas. 

4.2 As part of the review of the Allocations and DM DPD, the performance of site 

allocations has been undertaken by the Council. Through this process it has been 

concluded that the delivery of some sites is no longer certain enough for them to be 

included as an allocation. A number of these sites therefore are proposed to be de-

allocated. Other sites where delivery is uncertain will not be relied upon as part of the 

plan but may be kept under review through technical assessments.  

4.3 The amended 2023 Regulation 19 Allocations and DM DPD also proposes to allocate 

land to meet the needs of the Gypsy, Roma, and Traveller communities. 
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1) Amended Core Strategy Infrastructure Requirements 

Spatial Strategy 

4.4 The Spatial Strategy identifies Newark and adjoining areas as the location for the 

majority of the housing and employment land provision. The level of growth planned 

will support Newark's role as a Sub-Regional Centre and benefit local regeneration 

goals. The provision of two major mixed-use developments involving large scale new 

housing and employment land allocations will contribute significantly to meeting the 

development needs of the district. This approach takes advantage of Newark’s 

potential to be a major driver of economic development, with its key location, 

including proximity to the A1 corridor, and excellent rail, road and water connections. 

Significant transport improvements will add to these assets, represented by the 

proposed dualling works to be undertaken to the A46 Newark Bypass, and to the 

planned provision of a new Southern Link Road, to the south of the town, linking the 

A46 to the A1. 

4.5 Within Service Centres and Principal Villages identified for regeneration (Ollerton & 

Boughton, Rainworth, Clipstone, Edwinstowe, Bilsthorpe and Blidworth), the District 

Council is seeking to secure new employment opportunities, the regeneration of 

vacant land and the provision of new housing. Infrastructure will be required to 

support the transformation of these areas. 

4.6 In terms of infrastructure, Rainworth has a range of shops, a secondary school which 

serves a part of Sherwood Area and the southern part of the Mansfield Fringe. 

Rainworth is also adjacent to Mansfield Sub-Regional Centre with its jobs and facilities. 

Clipstone has a range of local services including shops and a secondary school, which 

lies just outside the District, which serve the community and a wider area. It has a 

major regeneration site, Clipstone Colliery, in the centre of it. Edwinstowe has a range 

of local services which are complemented by a number of Sherwood Forest related 

tourist facilities. It has a regeneration site, Thoresby Colliery at its edge. Both Clipstone 

and Edwinstowe will benefit from regeneration arising from new development, while 

in Southwell, a more balanced and sustainable community would result from the 

provision of new housing to address local housing needs. 
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2) Newark Area 

4.7 Part B of Policy NAP 1 of the Amended Core Strategy (2019) sets out the infrastructure 

requirements for site allocations in and around Newark. This includes: 

• Support the implementation of new and improved public transport 

schemes/infrastructure, including cycling and walking which contribute to 

reducing traffic congestion and improving transport choices; 

• Support the implementation of strategic highway schemes at the following 

locations:  

i. Southern Link Road from Farndon to Balderton;  

ii. A46 Link Capacity, Newark-on-Trent Bypass;  

iii. A46/A617 Cattle Market Roundabout;  

iv. A46 Roundabout at Farndon;  

v. A1/A17/A46 Roundabout; 

vi. A1/A46 Brownhills Roundabout;  

vii.  A1 Overbridge, Fernwood; and  

viii. A617 Kelham Bypass 

• Support the implementation of local road junction improvements as identified 

within Appendix D (of the Amended Core Strategy); 

• Support the implementation of infrastructure which is required to meet the needs 

of Newark Urban Area including:  

i. the delivery of primary schools, health facilities and utilities infrastructure 

as set out in Appendix D;  

ii. the provision of a new secondary school within Newark Urban Area;  

iii. the provision of new sports facilities and uses in line with NAP3. 

Strategic Site Allocations in the Newark Area 

Policy NAP 2A Land South of Newark 

4.8 Summary of infrastructure Required: 

• Provision of transportation measures which: 
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i. maximise opportunities for sustainable travel and increasing non car use;  

ii. achieve suitable access to local facilities;  

iii. minimise the impact of the development on the existing transport network;  

These will include:  

iv.  high quality passenger transport links to Newark town centre;  

v.  safe, convenient pedestrian and cycle routes within and adjoining the 

development;  

vi.  safeguarding and enhancement of the National Cycle Network along the 

former Newark – Bottesford railway line;  

• Provision of Green Infrastructure in accordance with an agreed Green 

Infrastructure Framework and in line with Spatial Policy 8. 

• Consideration of the provision of on-site renewable energy schemes to help meet 

the energy requirements of the development; 

• Provision of flood mitigation. 

• Provision of necessary infrastructure phased in relation to the progression of the 

development in accordance with the Infrastructure Delivery Plan, for:  

i. provision of new and improved highway infrastructure;  

ii. new and improved social infrastructure;  

iii. new and improved utilities infrastructure in conjunction with the Statutory 

Utilities and their roles and responsibilities including BT Open Reach (and 

any successor organisation) in meeting their Fibre To The Premises 

commitment. 

Policy NAP 2B Land East of Newark 

4.9 Summary of infrastructure required  

• Provision of transportation measures which:  

i. maximise opportunities for sustainable travel and increasing non car use;  

ii. achieve suitable access to local facilities;  

iii. minimise the impact of the development on the existing transport network;  

These will include:  

iv. high quality passenger transport links to Newark town centre;  
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v. safe, convenient pedestrian and cycle routes within and adjoining the 

development. 

• Provision of Green Infrastructure in accordance with an agreed Green 

Infrastructure Framework and in line with Spatial Policy 8, including:  

i. landscaping and structural planting throughout the development;  

ii. buffer zones to Barnby Road and the A1;  

iii. creation of quality open spaces, including a country park north of Clay Lane;  

iv. retention of Clay Lane as a pedestrian link;  

v. Safe, convenient pedestrian and cycle routes within and adjoining the 

development; 

vi. enhancements to existing habitats and the local landscape;  

vii. retention of important landscape features including mature hedgerows, the 

wooded slopes of Beacon Hill, field boundaries, ponds and features on the 

northern and eastern perimeter of the site;  

• Consideration of the provision of on-site renewable energy schemes to help meet 

the energy requirements of the development;  

• Provision of flood mitigation. 

• Provision of necessary infrastructure phased in relation to the progression of the 

development in accordance with the Infrastructure Delivery Plan (IDP), for:  

i. provision of new and improved highway infrastructure;  

ii. contributions to additional primary healthcare provision;  

iii. new and improved social infrastructure;  

iv. new and improved utilities infrastructure in conjunction with the Statutory 

Utilities and their roles and responsibilities including BT Open Reach (and 

any successor organisation) in meeting their Fibre To The Premises 

commitment. 

Policy NAP 2C Land around Fernwood 

4.10 Summary of Infrastructure Required: 

• Provision of transportation measures which: 

i. maximise opportunities for sustainable travel and increasing non car use;  
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ii. achieve suitable access to local facilities;  

iii. minimise the impact of the development on the existing transport network;  

These will include:  

iv.  high quality passenger transport links to Newark and Balderton town 

centre;  

v.  safe, convenient pedestrian and cycle routes within and adjoining the 

development;  

• Provision of Green Infrastructure in accordance with an agreed Green 

Infrastructure Framework in line with Spatial Policy 8, including:  

i. landscaping and structural planting throughout the development;  

ii. creation of quality open spaces, sports and playing fields;  

iii. enhancements to existing habitats and the local landscape;  

• Provision of necessary infrastructure in relation to the progression of the 

development in accordance with the IDP, for:  

i. provision of new and improved highway infrastructure;  

ii. new and improved social infrastructure;  

iii. new and improved utilities infrastructure in conjunction with the Statutory 

Utilities and their roles and responsibilities including BT Open Reach (and 

any successor organisation) in meeting their Fibre to The Premises 

commitment. 

3) Southwell 

4.11 Southwell provides an important focus as a Service Centre for the area with a 

Secondary School, Leisure Centre, town centre with a range of local independent 

shops and a market on Saturdays. The Conservation Area Appraisal seeks to preserve 

the historic and rural character of the settlement, and this means that growth is more 

limited here. The Retail Study findings indicate that the town centre would benefit 

from an increase in leisure provision. Developer contributions for local infrastructure 

will be required to support development as necessary. This includes education, health 

and local highway improvements. 
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4) Nottingham Fringe Area 

4.12 The Core Strategy does not put forward specific policies for this area due to the major 

constraint on this area of the Nottingham-Derby Green Belt. The main purpose of 

Green Belt is to prevent urban sprawl by keeping land permanently open. National 

policy contains tight controls which restrict the type of development that can take 

place in such areas. Any proposals for development within this area would be 

considered against Spatial Policy 4A Extent of the Green Belt and 4B Green Belt 

Development and other policies in the Core Strategy and other elements of the 

development plan. 

5) Sherwood Area 

4.13 Ollerton & Boughton is earmarked for regeneration in the Local Development 

Framework. This will involve strengthening the role of the Service Centre of Ollerton 

& Boughton as a sustainable settlement for its residents and the wider Sherwood Area 

and will be achieved by:  

• Providing new and improved community infrastructure appropriate to the size and 

function of the town including additional primary and secondary school places 

and healthcare facilities; and  

• Securing the resolution of traffic and transport issues in and around the town 

including those identified within the IDP, such as the A614/A6075/A616 Ollerton 

Roundabout junction.  

4.14 The redevelopment of the former Thoresby Colliery on the edge of Edwinstowe will 

also support the regeneration of the Sherwood area. 

Strategic Site Allocation 

Policy ShAP 4 Land at Thoresby Colliery 

4.15 The development of the former Thoresby Colliery site adjoining Edwinstowe has 

commenced.  The completed scheme will consist of a mixed-use scheme for 800 

dwellings, 10 hectares of employment and leisure uses along with the necessary 
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infrastructure, both on and off site to support the sustainable development of the site. 

The scheme will deliver:  

• Green Infrastructure – the strategic framework must be prepared to set out the 

landscape and green infrastructure approaches to be used on site. This will 

include the provision of SANG compliant open space alongside the more 

traditional play areas for children and young people. Increased provision of sports 

pitches will also be required as part of this development. 

• Education – the provision of a 1 form entry primary school on site.  

• Healthcare – The requirement to provide for additional healthcare will either be 

on site or a contribution to expanding the existing Major Oak Health Centre within 

Edwinstowe.  

• Highways Infrastructure – detailed transport impacts will need to be considered 

as part of a Transport Assessment to accompany any application, but a substantial 

upgrade will need to be made to the junction of the A614, A616 and the A6075 - 

Ollerton Roundabout.  

6) Mansfield Fringe 

4.16 The Mansfield Fringe Area consists of the Service Centres of Rainworth and Clipstone 

and the Principal Village of Blidworth. All are recognised as sustainable settlements 

for their residents, promoting new housing and employment opportunities and the 

provision of new community infrastructure appropriate to their size. The Core Strategy 

supports improved public transport links into Mansfield, to access the facilities of the 

Sub-Regional Centre. The redevelopment of key regeneration sites in the Mansfield 

Fringe Area are also promoted to aid the development of the area. 

4.17 In terms of jobs, public transport and other facilities, the settlements in the Mansfield 

Fringe Area are all closely related to the Sub Regional Centre of Mansfield. Various 

elements of the utilities infrastructure are also connected to systems in Mansfield.  
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4.18 Of the three former mines in the area, only the Blidworth Colliery site is being 

redeveloped, as an industrial estate. An element of the site remains allocated due to 

part completion and part that has planning permission. The redevelopment of the 

Rufford Colliery, Rainworth site could be impacted upon by the prospective Special 

Protection Area which could emerge in the area. The District Council, the site owners 

of the Clipstone Colliery site and other interested groups are involved in detailed 

discussion relating to the redevelopment of the site. 

7) Amended Allocations and Development Management DPD 

4.19 Having adopted the Amended Core Strategy in March 2019, it is important to ensure 

policies and site allocations in the 2013 Allocations and DM DPD accord with the 

Strategic Plan for the district. The current Plan Review seeks to ensure that the 

Amended Allocations & Development Management DPD (AADMDPD) continues to 

allocate sufficient land for housing, employment and retail, to meet the needs of 

Newark and Sherwood to 2033 and beyond. AADMDPD includes new and amended 

Housing and Affordable Housing Policies which replace those included in the Amended 

Core Strategy and new Gypsy Roma Traveller policies and allocations. The document 

also sets out amendments to urban boundaries and village envelopes, retail 

boundaries as well as sites requiring continued protection from development (open 

space and green infrastructure designations). Additionally, it includes a suite of 

Development Management policies to provide greater direction, help deliver specific 

allocations and assist in the day-to-day assessment of planning applications. 

4.20 Whilst the Amended Core Strategy addresses the majority of housing growth in 

allocating four Strategic Sites, there is a residual requirement of 1,544 dwellings and 

25 to 32 hectares of employment land. The Regulation 19 AADMPDP (2023) continues 

to plan for in this level of development. Whilst some of the allocations have the benefit 

of planning permission and may be under construction, the allocations have been 

retained unless all of the site is complete or if it no longer available/deliverable. 

Sufficient land has been completed or has the benefit of planning permission to meet 

the employment requirements in the Newark Area. 
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4.21 With the exception of minor changes to highway improvements, infrastructure 

requirements for housing and employment sites included in the Regulation 19 

AADMPDP (2023) remain largely unchanged. One of the main requirements for 

infrastructure to support development, through flood alleviation, is for a highway 

improvement scheme to provide access to the Gypsy, Traveller and Roma sites at 

Tolney Lane in Newark. In 2022, the Council commissioned a study1 (Tolney Lane Flood 

Alleviation Scheme) which reassessed options to reduce flooding in this location. 

According to the Environment Agency flood map for planning, the Tolney Lane area of 

Newark falls in Flood Zone 3. This means the site is at risk of flooding for events below 

the 1% annual estimated probability (AEP). The study concludes that the most 

appropriate option would be to improve the access road into the site. This is estimated 

to be at a cost of £5.5 million. This will be funded by CIL and is included in the 

Infrastructure Funding Statement as a new project. 

  

 

1https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-

development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-

Main-Report.pdf 

 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
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5.0  Infrastructure Delivery Update 

5.1 The IDP Update (2017) includes the details of infrastructure requirements needed to 

support growth in Newark and Sherwood District. This section outlines what has 

been delivered to date and identifies any outstanding infrastructure requirements. 

1) Public Transport, Cycling and Walking 

Delivery to date 

5.2 In recent years Nottinghamshire County Council has been successful in securing over 

£7m for on-road cycling improvements from the DfT’s Active Travel Fund. As a result 

of this the County Council has invested heavily in cycling infrastructure in Newark. 

Between 2017 and 2020, the County Council secured over £1m (of its own and external 

funding) to deliver 2.5km of off-road segregated cycleway, 10.5km of on-road 

cycleway and cycle signage in Newark, which included improvements on Bowbridge 

Lane, Sparrow Lane, Brunel Drive and Windsor Road. These improvements provide 

greater connectivity for cyclist within Newark, particularly between the north of the 

town and the town centre.  

5.3 Cycle training has been provided through the Travel Choice project. Between 2015/16 

and 2020/21, almost 9,000 people (majority of which were children) in Newark 

received cycle training as part of the ‘Bikeability’ programme.  

5.4 To support the investment in cycle and other sustainable travel infrastructure in 

Newark, the County Council successfully secured over £0.4m of funding, through the 

DfT’s Access Fund, to deliver behaviour change programmes across Newark. As part 

of the Council’s Travel Choice project delivery in Newark, between 2018 and 2020: 

• 9,000 households were offered personalised travel planning.  Amongst those that 

took part in the travel planning there was an 8% increase in cycling to work 

• Over 600 jobseekers received personal travel planning advice 

• More than 700 school leavers received personal travel planning advice. 

• 25 businesses in Newark were actively engaged in the project, with over 1600 

employees receiving personal travel planning advice. 

 

https://www.nottinghamshire.gov.uk/transport/active-travel-fund
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5.5 Participants in the project were also able to benefit from cycle training and Dr Bike 

cycle maintenance sessions amongst other cycling incentives such as free bike lights, 

seat covers and hi-vis vests.  

5.6 Funding has also been secured through the Government’s Town’s Fund to deliver a 

cycle hire scheme in Newark. Brompton Bikes have been installed in three areas of the 

town so far (Newark Railway Station (adjacent to Castle House), Newark Bus Station, 

and Middlebeck development). Each docking station contains 8 bikes. The installation 

of the docking stations form part of one of Newark and Sherwood District Council’s 

eight priority projects using the £25m Towns Fund deal secured with central 

Government, which was developed to help increase prosperity and economic growth 

in towns across the UK. The ’20-Minute Cycle Town’ project links to wider sustainable 

and active travel ambitions and seeks to make cycling an easier, more affordable 

option for Newark residents and workers. 

5.7 Those with their own bicycle can also make use of a series of secure street cycle pods 

across Newark town centre. 22 cycle pods were installed last year as part of Newark’s 

Safer Streets project, which is being delivered by the Office for the Police and Crime 

Commissioner, in partnership with Newark &Sherwood District Council, 

Nottinghamshire Police and Nottinghamshire County Council. The pods were installed 

in locations including Chatham Court, the Morrison’s and Waitrose supermarkets, 

Balderton Gate, St Marks Place and Queen’s Court. 

5.8 The A46 Newark Bypass improvement scheme, planned for completion by 2028, will 

also deliver improvements to cycle infrastructure within the vicinity of the A46 to the 

north of Newark. 

 Local Cycling and Walking Infrastructure Plan (LCWIP) 

5.9 The Government published its Cycling and Walking Investment Strategy (CWIS) in 

2017. Following this, the DfT encouraged all highway authorities to develop a Local 

Cycling and Walking Infrastructure Plan (LCWIP). Nottinghamshire County Council has 

been working in partnership with Derby City Council, Derbyshire County Council and 

Nottingham City Council to develop a D2N2 LCWIP.  
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5.10 The D2N2 LCWIP is a long-term approach to developing comprehensive local cycling 

and walking networks across the D2N2 area. The plan identifies a prioritised list of 

cycling and walking improvements for future delivery in the short, medium and long 

term (up to 15 years). Public engagement on the D2N2 LCWIP document and proposed 

prioritised strategic network/corridors took place from 15 December 2022 until 8 

March 2023. Following comments, the LCWIP document is being reviewed and will 

continue to evolve and develop over time.  

5.11 NSDC continues to work with NCC to identify opportunities to deliver improved cycling 

and walking routes in the district. The LCWIP is a living document and will be updated 

as and when opportunities are identified. 

2) Highway Schemes 

5.12 In terms of Highway infrastructure requirements, a separate IDP Update has been 

undertaken by Tetra Tech in liaison with Nottinghamshire County Council. This is 

available to view on the Council’s website2. 

Delivery to date 

5.13 The majority of the major highway schemes in and around Newark are now 

progressing well. Phase 1 of the Southern Link Road (Policy NAP4), to the south of 

Newark, is now complete and this has unlocked the development of the first 600 new 

homes on Land South of Newark (Policy NAP2A). Funding for the final two Phases has 

now been secured through a combination of funding streams, including s £20 Million 

in Government funding (Levelling Up Grant), and D2N2 funding. In accordance with 

the s106 agreement, the final phases have commenced and the scheme is on track for 

completion by summer 2025. The developer will continue to work with the district 

Council, County Council and National Highways as the scheme progresses. A 

coordinated approach is required at each end of the SLR where it connects to the A46 

to the west of Newark and the A1 to the east. 

 
2 https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-

development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf 

 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf
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5.14 Improvements to the A46 on the edge of Newark are also taking shape. This will result 

in the dualling of the A46 and numerous junction improvements. In March 2020, the 

Government’s second Road Investment Strategy included a commitment for National 

Highways to improve the A46 ‘TransMidlands Trade Corridor’ between the M5 and the 

Humber Ports, to create a continuous dual carriageway from Lincoln to Warwick. 

National Highways is due to submit the Development Consent Order (DCO) to the 

Secretary of State in winter 2023. The scheme is on track for commencement in 2025 

and completion by 2028. 

5.15 The aims of the scheme are to: 

• boost business productivity and economic growth by providing a more reliable 

road network and improved local access; 

• increase capacity, reduce delays and incidents, and improve journey times; 

• improve resilience on the strategic network; 

• Construction of the Newark bypass improvements are planned to commence in 

2025. 

5.16 The District Council has now secured enough CIL funds (£5.6 million) to progress the 

development of the A1 Overbridge widening scheme which will better connect 

Fernwood to Newark. The District Council is currently working with National Highways, 

Amey and Nottinghamshire County Council on a feasibility study which will determine 

the most appropriate design and construction options for the scheme.  

5.17 As mentioned previously, working in partnership with the Environment Agency (EA), 

the Council is seeking to address highway constraints at Tolney Lane in relation to 

flood risk. This project has been added to the list of CIL projects in the Infrastructure 

Funding Statement. The Council will continue to work in partnership with the EA to 

ensure flooding matters are satisfactorily addressed. 

3) Education 

Delivery to date 
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5.18 A total of three new schools have been delivered and are now fully operational; two 

new primary schools and one new secondary school have been delivered in Newark:  

• New Primary School at Middlebeck (initially 150 pupil places): extended Christ 

Church Primary School. This will continue to expand as the Middlebeck 

development progresses;  

• Fernwood: Chuter Ede Primary School (currently 210 places with scope to 

expand to 420 places as required); and    

• Fernwood: New Secondary school - Suthers School (NOVA), current capacity 

up to 830 pupil places (opened September 2017). 

 

5.19 NCC will continue to seek an education contribution where evidence indicates that the 

additional pupils anticipated to arise from new housing will result in an insufficiency 

of school places in a planning area. This evidence is provided primarily by NCC’s annual 

projections. However, NCC also consider the potential effects of developments that 

have not yet been captured in their projections, either because NCC has been 

consulted only recently or because those with planning permission were not included 

as commitments in the data most recently provided to them by the Council. 

  

5.20 At the time of writing, the number of additional pupils that is anticipated to arise from 

a housing development is currently based on the following formula3: 

• Primary schools:  21 pupils per 100 new dwellings 

• Secondary schools:  16 pupils per 100 new dwellings (rises to 19 if school has 6th 

form) 

• Special Educational Needs:  0.52 pupils per 100 dwellings 

However, this is subject to change following the new guidance published by the 

Department for Education (DfE) in August 2023. Consequently, Nottinghamshire 

 
3 Please note that this is subject to change later this year - the DfE has published new guidance on 

pupil yields in August 2023. Consequently, NCC has informed NSDC that they will be updating their 

Developer Contributions Strategy later this year. 
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County Council will be updating their Developer Contributions Strategy in the near 

future. 

Projected Education Requirements 

5.21  It is important to recognise that projections are not predictions, they are largely 

formula-driven and primarily reflect current and historical data; they do not represent 

a census. The DfE and NCC assess place sufficiency at planning area level, not in 

relation to individual schools. Projections for primary planning areas refer to the next 

five years, whereas those relating to secondary refer to the next 7 years. They do not 

reflect housing commitments expected to be delivered after the above projections 

periods. Projections do not reflect housing allocations, such as those published in Local 

Plans, unless they have planning permission and are included in the Council’s Housing 

Trajectory as a commitment. 

 

5.22  Newark and Sherwood District primary planning 2023 pupil projections for areas are 

referred to below, alongside potential mitigation measures. The County Council has 

advised NSDC that, with regard to Primary School provision, there is a surplus of places 

in all areas with the exception of Edwinstowe.  

Table 1: Primary Education Requirements 

Planning Area Primary education requirements for the next five years 

Newark Town No mitigation projects currently required / planned. Projected 
surplus over the five year projections period.  

Newark West Rural NCC is proposing to use S106 funds to add places at St 
Michael’s Primary in Farnsfield by converting a caretaker's 
bungalow (NCC-owned); feasibility underway. 

Balderton Projected surplus over the five year projections period. If 
delivered, two or more large housing developments will create 
significant demand around Fernwood, to be addressed by new 
school funded via developer contributions.  

Caunton-Norwell No mitigation projects currently required / planned. Projected 
surplus over the five year projections period.  

Edwinstowe There is a projected deficit of primary school places at the 
current time. This will be addressed through the delivery of a 
new primary school at Thorsby Vale. The developer is required 
to commence construction of the school prior to occupation of 
151 dwellings within the site; estimated opening Sept 2025.  
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Elston-Flintham No mitigation projects currently required / planned. Projected 
surplus over the five year projections period.  

Harby-North Clifton No mitigation projects currently required / planned. Projected 
surplus over the five year projections period 

Ollerton No mitigation projects currently required / planned. Projected 
surplus over the five year projections period 

Rainworth No mitigation projects currently required / planned. Projected 
surplus over the five year projections period 

Ravenshead No mitigation projects currently required / planned. Projected 
surplus over the five year projections period 

Southwell No mitigation projects currently required / planned. Projected 
surplus over the five year projections period 

 

5.23 The County Council has advised that there is also a surplus of secondary school places 

for the next 7 years. However, they have indicated that there may be a requirement 

to expand one of the secondary schools across the boundary to the north-east of the 

District and this has been identified as a potential project in the Infrastructure Funding 

Statement. 2023 pupil projections for Newark and Sherwood District secondary 

planning areas are referred to below, alongside potential mitigation measures.  

Table 2: Secondary Education Requirements 

Planning Area Secondary education requirements for the next ten years 

Newark Projected surplus over the projections period. No mitigation 
projects currently required / planned. 

Rainworth A CIL-funded project at Joseph Whitaker Academy was 
completed in 2022. As a result, there is a marginal sufficiency of 
places projected over the projections period. No further 
mitigation projects currently required / planned. 

Southwell Projected surplus over the projections period. No mitigation 
projects currently required / planned. 

Ollerton Declining surplus of places projected over the forecast period. No 
mitigation projects currently required / planned. However, NCC 
has indicated that there may be a requirement to expand one of 
the secondary schools in the planning area after 5 years and this 
will be reviewed as part the next 5 year plan review.   
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Schools to be delivered 

5.24 The following primary school requirements are included in the 2017 IDP Update and 

will be delivered by 2033 where required: 

• Fernwood: Expansion of Chuter Ede Annex from 1FE to 2FE and construction of a 

new primary school of up to 3FE to form part of the Fernwood South 

development. Provision for a new school is also being included on a later phase of 

the Fernwood site, but this development is yet to commence. 

• Edwinstowe and Clipstone: Thoresby Vale Primary School to be delivered by the 

developer within the next 2 years (as identified previously in this report) 

• Ollerton: The 2017 IDP identifies that a new 1FE Primary School is likely to be 

required. However, there is currently a surplus of places in this area and it is not 

anticipated that a new school will be needed. Future education requirements will 

be reviewed as part of the next 5 year Local Plan Review. 

 

4) Health 

5.25 In terms of delivery of new health services, £1,023,339.94 of funding has been secured 

to date. The CCG has provided an update regarding the needs of the district. The tables 

below provide details of capacity in each area. 

 

5.26 In general terms, the population is growing and people are living longer. Technological 

and pharmaceutical advances are contributing to this longevity.  Many people are 

living with long term conditions and co-morbidities such as diabetes and heart disease 

or suffer with mental health issues and may need to access their local health services 

more often. 

 

5.27 In contrast to this there are workforce shortages in key professions – GPs in particular, 

with problems of recruitment and retention. COVID-19 has caused an increase in 

demand, recovery of services post pandemic and new ways of working.   
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5.28 The needs of our communities, in particular in areas where there are health 

inequalities, are greater than ever before. Our population is being impacted more and 

more by complex, long term conditions. There is a growing concern about areas of 

longstanding unmet health need and the social determinants of health are playing a 

bigger role than ever before. These new challenges are increasing the pressure on the 

system to deliver for those in our communities and there is more that we can do to 

shift our focus from treating those who are unwell to preventing ill health and tackling 

health inequalities. 

 

5.29 From 1 July 2019, to help meet these needs, GP practices have been working together 

with community, mental health, social care, pharmacy, hospital, and voluntary 

services in their local areas in groups of practices known as Primary Care Networks 

(PCNs). PCNs build on existing primary care services and enable greater provision of 

proactive, personalised, coordinated and more integrated health and social care for 

people close to home. Clinicians describe this as a change from reactively providing 

appointments to proactively caring for the people and communities they serve. 

 

5.30 To support PCNs, health professionals will work as part of PCN community teams, under 

the Additional Roles and Responsibilities Scheme (ARRS). The intention of the scheme 

is to grow additional capacity through new roles, and by doing so, help to solve the 

workforce shortage in general practice. These roles include: 

• Clinical Pharmacists 

• Pharmacy Technicians 

• First contact physiotherapists 

• Physician’s Associates 

• Dieticians 

• Podiatrists 

• Occupational Therapists 

• Community Paramedics 

• Nursing Associates 

• Social Prescribing Link Workers 
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• Care co-ordinators. 

5.31 These teams of health professionals, based in the primary care setting, will provide 

tailored care for patients, and will allow GPs to focus more on patients with complex 

needs. The impact of this policy change has been an added pressure on all GP Practice 

premises as these teams need to be co-located to work effectively alongside their 

practice and PCN colleagues.  

5.32 In terms of the ability to expand facilities to accommodate new growth, the ICB has 

outlined that all premises may require adaptation or extension and for at least two 

surgeries where there are no opportunities for further expansion, a new location is 

required. The following tables summarise the position in relation to surgeries across 

the Newark and Sherwood areas: 

Newark Area 

5.33 Newark has seen a 1.9% increase in list size since 2020. Balderton, Collingham, 

Hounsfield and Lombard all had over 4% increases in list size. The latter receiving close 

to 900 additional patients (May 2022). 

Table 1: Primary Care Capacity in Newark 

PCN 
Primary Care 

Premises 
Location 

List 

size 
Premises information 

N
e

w
ar

k 

Balderton 

Primary Care 

Centre 

Balderton 6,285 

There is some small capacity within this facility 

however any expansion to the practice would 

require internal re-modelling and conversion; 

there is development space at the side of the 

property in the ownership of the landlord. 

Barnby Gate 

Surgery 
Newark 13,851 

The existing facility is sub-standard and over-

capacity given the recent housing 

developments and further housing 

permissions. The facility is incapable of 

extension or adaptation given its design and 

constrained site. This practice is one of the top 

priorities to move to new premises. Options 

are currently being explored to move the 

practice to a new location.  
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Collingham 

Medical Centre 
Collingham 7,628 

The practice has had several extensions to 

provide more capacity for increased 

population from historic developments and 

has the potential to do further small-scale 

work to the building for future increased 

capacity due to housing developments 

Fountain Medical 

Centre 
Newark 13,172 

The existing facility is sub-standard and over-

capacity given the recent housing 

developments and further housing 

permissions. The facility is in a constrained 

site.  

Hounsfield 

Surgery 

Sutton on 

Trent 
4,446 

This surgery is at capacity however there is 

potentially room within the site for extension 

to add additional consulting rooms as 

necessary 

Lombard Medical 

Centre 
Newark 20,243 

A purpose-built facility however since then 

further additional housing developments have 

taken place which have put pressure on the 

facility to the point that it is now at capacity 

Southwell 

Medical Centre 
Southwell 12,471 

The medical centre is at capacity however 

there is potentially room within the site for 

extension to add additional consulting rooms 

as necessary 

 

Sherwood 

5.34 Sherwood has seen an increase of 2.3% in list size the last 3 years. Bilsthorpe and Major 

Oak had 7.5% and 6.5% respectively (May 2022). 

Table 2: Primary Care Capacity in Sherwood 

PCN 
Primary Care 

Premises 
Location 

List 

size 
Premises information 

Sh
er

w
o

o
d

 

Middleton 

Lodge 
Ollerton 13,098 

This surgery is at capacity however there is 

potentially room within the site for 

expansion to add additional consulting rooms 

as necessary. This practice is one of the top 

priorities for extension to accommodate 

additional clinical capacity.  
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Bilsthorpe 

Surgery 
Bilsthorpe 3,691 Purpose built with potential for expansion 

Sherwood 

Medical 

Partnership 

Clipstone 11,920 Purpose built two storey building 

Hill View 

Surgery 

Farnsfield 

7,826 

 Purpose built single storey detached building 

with potential for modest expansion 

Rainworth 

The existing facility requires investment to 

bring up to current standards. It is at 

capacity, has poor access and very limited 

shared car parking provision which at peak 

times can be very problematic for patients 

Major Oak 

Medical 

Practice 

Edwinstowe 7,029 
 At capacity and located in a built-up area 

with very limited options for expansion 

Rainworth 

Primary Care 

Centre  

Rainworth 6,048 
Purpose Built LIFT building with some 

potential to expand 

Abbey Medical 

Group Practice 

Blidworth 
12,339 

Purpose Built two storey building 

Ravenshead Purpose Built two storey building 

 

5.35 In summary, all practice premises are under pressure from both local growth and the 

introduction of the additional staff (ARRS) who support the medical staff by providing 

a wider range of services. They need to be based within the same premises to be fully 

integrated into the clinical teams. Growth in list size from housing developments 

further compounds accommodation issues as more staff are needed to look after a 

growing registered patient list. Where there is capacity to expand, this would require 

as a minimum reconfiguration and re-purposing existing space to current NHS clinical 

standards for primary care; in other cases, it would require extending premises or even 

moving to new locations where reconfiguration or expansion are no longer options. 

There is a need therefore to secure contributions to improve health provision across 

the district. 
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5.36 The level of financial contribution that is normally sought by the ICB equates to 

£982.62 per dwelling, assuming a typical density of development, which gives 2.3 - 2.4 

people per household. This is for all developments over 65. This figure is based on the 

Statement of Financial Entitlements for GP services and a benchmark of recent local 

health developments and is set out in the District Council’s Developer Contributions 

and Planning Obligations Supplementary Planning Document 2013. This SPD is 

currently being updated and these figures are subject to change. 

5) Sport and Leisure 

5.37 Four leisure centres (see below) continue to meet the needs of the District. All are 

operated by Active4Today Ltd on behalf of the District Council. They are located at: 

Table 3: Existing Leisure Centres within the District 

Leisure Centre Settlement 

Blidworth Blidworth 

Newark Newark 

Dukeries Boughton 

Southwell Southwell 

Delivery to date (2013 onwards) 

5.38 The leisure centres provide a range of facilities including swimming pools, fitness 

centre and gyms. Newark Sports & Fitness Centre opened in May 2016 replacing the 

45-year-old Grove Leisure Centre. It includes, an 850 square metre fitness suite, a 25m 

x 12.5m main swimming pool, a learner pool which is 20m x 8.5m and a three-

badminton court sized sports hall. The facility is to be complemented by an outdoor 

sports facility known as the YMCA Community & Activity Village. 

5.39 Opened in July 2022, YMCA Community & Activity Village in Newark is supported by a 

range of partners, including NSDC. The development at the YMCA Community and 

Activity Village was in part funded by the £25m Government’s Town Fund submission 

by Newark Towns Fund Board.  The Village has been designed with the community in 

mind and as part of a wider social mobility agenda to bring opportunities to people in 

the surrounding areas. Members have access to the full suite of activities at the Village, 
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including a strength and conditioning gym, fitness classes, indoor and outdoor training 

areas, athletics track, multi-use courts and the largest climbing centre in the region. 

Museums and Galleries, Theatre and Cinema 

5.40 There are a variety of other educational and cultural facilities across the district. 

These include: 

• Nine museums within the district, of which the National Civil War Centre and 

Resource Centre are operated by the District Council.  

• The Palace Theatre in Newark is operated by the District Council and offers a 

variety of performances throughout the year.   

• Sherwood Pines Forest Park near Edwinstowe has previously been host to a 

number of outdoor music concerts (Forest Live) during the summer months.  

• Newark cinema, which is operated by Odeon. 

Community Centres 

5.41 There are 63 town and village halls or other community hubs throughout the district. 

These often have a variety or multiple uses and can include uses such as Town or 

Parish Council Halls, nursery groups, community groups etc. Many of the Town and 

Parish Councils also maintain a variety of smaller parks, commons and recreation 

areas.  

6) Green Infrastructure 

5.42 Green Infrastructure (GI) is the network of multi-functional green and open spaces and 

other green features which can deliver improved quality of life and environmental 

benefits for the residents of Newark & Sherwood. It is multifunctional and can provide 

a range of benefits for the economic, social and environmental wellbeing of the 

district. The district’s green infrastructure includes publicly accessible green space 

ranging from large country parks such as Sherwood Forest to green infrastructure 

corridors such as the Trent Valley. 

5.43 The policy framework for GI is set out in Core Policy 12 and Spatial Policy 8 of the 

Amended Core Strategy (2019) and Policy DM7 of the Allocations & Development 

Management DPD. These policies provide the overarching approach seeking to 
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protect, conserve and enhance the green infrastructure network, in line with the 

NPPF, ensuring that new development positively contributes towards it.  

Assessment Methodology 

5.44 The green infrastructure evidence base for the District which supports the Local 

Development Framework is outlined below. These documents summarise the existing 

condition of the green infrastructure in the district and identify priorities for green 

infrastructure protection, enhancement and new provision.  

• A Green Infrastructure Strategy for Newark & Sherwood (February 2010); 

• Newark & Sherwood District Green Spaces Strategy 2007 – 2012; 

• Playing Pitch Strategy (September 2014); 

• Playing Pitch Strategy Review (2023)4; 

• Open Space Strategy & Assessment (January 2022). 

5.45 The NPPF defines Green Infrastructure as:  

“A network of multi-functional green and blue spaces and other natural 

features, urban and rural, which is capable of delivering a wide range 

of environmental, economic, health and wellbeing benefits for nature, 

climate, local and wider communities and prosperity.” 

5.46 There are several categories of Green Infrastructure, some of which are detailed 

below: 

• Parks and gardens; 

• Natural and semi-natural greenspace; 

• Amenity greenspace; 

 
4 A new Playing Pitch Strategy is due to be completed in 2023. 
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• Provision for children and young people; 

• Allotments; and 

• Cemeteries, churchyards and other burial grounds 

• Outdoor sport facilities 

• Civic space and public realm. 

5.47  For the purposes of this IDP and for assessing green infrastructure provision for the 

local plan period, assumptions have been made on the range of open space types that 

fall within the open space typology listed above, as follows: 

• Parks and gardens – including regional parks, country parks, registered parks and 

gardens, and historic parks and gardens; 

• Natural and semi-natural greenspace – including woodlands, open access land, 

national nature reserves, local nature reserves, sites of special scientific interest, 

special areas of conservation, special protection areas, sites of interest in nature 

conservation, RSPB reserve, Woodland Trust sites, green corridors including 

public rights of way, national trails and cycleways, rivers and water bodies; 

• Outdoor sports facilities – including playing fields, tennis courts, bowling greens, 

sports ground, recreation ground and other outdoor sports areas; 

• Amenity green space – including town and village greens, doorstep greens, 

millennium greens and other public open space; 

• Provision for children and young people – including play areas and skate/BMX 

parks   

• Allotments and community gardens; and  

• Cemeteries and churchyards  
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5.48 In order to identify the green infrastructure required to facilitate growth within the 

district to the end of the plan period, the existing green infrastructure provision and 

proposed housing growth for the District has been measured against appropriate open 

space standards. 

5.49 Open Space standards are set out in the 2022 Open Space Assessment & Strategy. The 

provision standards include open space population standards and open space distance 

standards which are summarised on the following page. Recommendations of the 

2022 Open Space Strategy are to retain the current standards as these are based on 

local assessment. 

Open Space Quantity Standards 

5.50 The quantity standards applied to open space (As contained in the Open Space 

Assessment & Strategy, 2022) have been set using a locally based approach. These 

standards emerged from a study by PMP in 2003 which involved extensive research 

and consultation with all Parish Council’s and meetings with the public to determine 

whether the existing provision of open space was insufficient, about right or too much. 

Whilst there are no formal national standards established, the Fields in Trust standard 

is a long-established benchmark for open spaces, originally known as the ‘6 Acre 

Standard’. In setting the district’s open space standards, it was considered at the time 

to be essential that they were locally determined (i.e., higher) to reflect the District’s 

open space assets but also that it reflected the aspirations of stakeholders to ensure 

sustainability for future generations. As such, the standards applied by the District 

Council are far more aspirational than the Fields in Trust benchmark. 
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Table 4: Newark & Sherwood Open Space Quantity Standards 

Open Space Type 
Standard  

(Area of Provision per 1,000 head of 
Population) 

Parks and gardens 0.6ha per 1,000 population 

Natural and semi-natural green 
spaces 

10ha per 1,000 population 

Outdoor sports facilities 2.2ha per 1,000 population 

Amenity green space 0.6ha per 1,000 population 

Provision for children and young 
people 

0.75ha per 1,000 population 

Allotments and Community Gardens 0.5ha per 1,000 population 

Cemeteries and Churchyards n/a 

 Accessibility Standards 

5.51 The table below sets out the accessibility catchments relevant to Newark and 

Sherwood Open Space Assessment & Strategy (2022). 

Table 5: Recommended Accessibility Standards 

Open Space Type 
Recommended 

Accessibility Standards 

Parks & Gardens 710m 

Natural & Semi-natural Greenspace ANGSt 

Amenity Greenspace 480m 

Provision for Children & Young People 

LAP 100m 

LEAP 400m 

NEAP 1,000m 

Youth 700m 

Allotments n/a 

Cemeteries n/a 
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Open Space Commitments and Changes 

Newark Area 

5.52 For planning purposes, the Newark Urban Area (NUA) is the combination of settlements including Newark, Balderton and Fernwood. The table below 

details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 6: Summary of committed developments and changes in open space – NUA (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

NAP2c 

Fernwood 
(18/00526/RMAM) 

1,050 2,520 0.00 14.02 1.48 0.84 1.08 4.47 0.00 +21.89 

Fernwood 
(17/01266/OUTM) 

350 840 0.00 4.65 1.22 0.27 0.40 0.00 0.00 +6.54 

NUA/Ho/
4 

Yorke Drive Estate and 
Lincoln Road Playing Fields 

190 456 0.00 0.00 1.60 0.14 0.00 2.70 -4.73 -0.29 

NAP2a South of Newark 3,150 7,560 0.00 50.05 11.56 2.59 0.32 7.48 0.00 +72.00 

Totals  
4,740 11,376 0.00 

+68.7
2 

+15.8
6 

+3.84 +1.80 
+14.6

5 
-4.73 

+100.1
4 
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5.53 The table below details the allocated developments for the settlement and the changes in open space. 

Table 7: Summary of allocations and changes in open space – NUA (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwellings 

Estimated 
population 

Parks NSN AGS Play Allotments Sports Losses Total 

NAP2b Land East of Newark 1,000 2,400 0.00 24.00 0.00 1.80 1.20 5.28 0.00 +32.28 

NAP2c Fernwood 1,800 4,320 0.00 19.10 6.01 0.39 2.00 6.50 0.00 +34.00 

NUA/Ho/2 
Land South of Quibells 
Lane 86 206.4 

0.00 0.00 
0.12 0.15 

0.00 0.00 0.00 
+0.27 

Nua/Ho/3 Land on Lincoln Road 24 57.6 0.00 0.00 0.00 0.04 0.00 0.00 -0.93 -0.89 

NUA/Ho/8 
Land on Bowbridge 
Road 66 158.4 

0.00 0.00 
0.10 0.12 

0.00 0.00 0.00 
+0.22 

NUA/Ho/9 
Land on Bowbridge 
Road 150 360 

0.00 0.00 
0.22 0.27 

0.00 
0.79 

0.00 
+1.28 

NUA/Ho/10 
Land north of Lowfield 
Lane 120 288 

0.00 0.00 
0.17 0.22 

0.00 
0.63 

0.00 
+1.02 

NUA/MU/3 NSK Factory 150 360 0.00 0.00 0.22 0.27 0.00 0.79 0.00 +1.28 

Totals  3,396 8,150.4 0.00 +43.10 +6.84 +3.26 +3.20 +13.99 -0.93 +69.46 
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Ollerton and Boughton 

5.54 The table below details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 8: Summary of committed developments and changes in open space – Ollerton and Boughton (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ob/Mu/
1 

Land to Rear of Petersmith 
Drive 

305 732 0.00 0.00 0.23 0.01 0.00 0.04 0.00 +0.28 

Totals  305 732 0.00 0.00 +0.23 +0.01 0.00 +0.04 0.00 +0.28 

 

5.55 The table below details the allocated developments for the settlement and the changes in open space. 

Table 9: Summary of allocations and changes in open space - Ollerton and Boughton (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ob/Mu/
2 

Land between Kirk Drive, 
Stepnall Heights and 
Hallam Road 

120 288 0.00 0.00 0.24 0.30 0.00 0.89 -10.05 -8.62 

Totals  120 288 0.00 0.00 +0.24 +0.30 0.00 +0.89 -10.05 -8.62 

 

 

 

 

 



  

40 
 

Southwell 

5.56 The table below details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 10: Summary of committed developments and changes in open space – Southwell (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

So/Ho/1 Land East of Allenby Road 67 160.8 0.00 0.00 0.00 0.05 0.00 0.00 0.00 +0.05 

So/Ho/2 
Land South of Halloughton 
Road 

38 46.8 0.00 0.06 0.00 0.00 0.00 0.00 0.00 +0.06 

Totals  105 207.6 0.00 +0.06 0.00 +0.05 0.00 0.00 0.00 +0.11 

5.57 The table below details the allocated developments for the settlement and the changes in open space. 

Table 11: Summary of allocations and changes in open space – Southwell (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

So/Ho/
4 

Land East of Kirklington Rd 45 108 0.00 0.00 0.06 0.08 0.00 0.00 0.00 +0.14 

So/Ho/
7 

Southwell Depot 15 36 0.00 0.00 0.00 0.04 0.00 0.00 0.00 +0.04 

So/Ho/
5 

Land off Lower Kirklington 
Rd 

60 144 0.00 0.00 0.09 0.11 0.00 0.00 0.00 +0.20 

Totals  120 288 0.00 0.00 +0.15 +0.23 0.00 0.00 0.00 +0.38 
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Rainworth 

5.58 The table below details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 12: Summary of committed developments and changes in open space – Rainworth (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ra/Ho/1 Land north of Top Street 52 124.8 0.00 0.00 0.11 0.00 0.00 0.00 0.00 +0.11 

Totals  52 124.8 0.00 0.00 +0.11 0.00 0.00 0.00 0.00 +0.11 

 

5.59 The table below details the allocated developments for the settlement the changes in open space. 

Table 13: Summary of allocations and changes in open space – Rainworth (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ra/Ho/2 
Land East of Warsop Lane 
Residual 

190 456 0.00 0.00 0.12 0.14 0.00 0.00 0.00 +0.26 

Ra/Mu/1 Land at Kirklington Road 6 14.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Totals  196 470.4 0.00 0.00 +0.12 +0.14 0.00 0.00 0.00 +0.26 

Edwinstowe 

5.60 The table below details the committed developments and allocated sites for the settlement and the changes in open space. At the time of writing the 

Former Thoresby Colliery site is understood to be providing 99.03 hectares of Country Park and 11.89 hectares of open space. The breakdown of open 

space not yet known. For the purposes of the tables this has been included as amenity greenspace. 
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Table 14: Summary of committed developments and changes in open space – Edwinstowe (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ed/Ho/
1 

Land east of Rufford Road 
and  
north of Mansfield Road 

67 160.8 0.00 0.00 0.20 0.21 0.00 0.00 0.00 +0.41 

ShAP4 Former Thoresby Colliery  800 1,920 0.00 99.03 11.69 0.20 0.00 0.00 0.00 
+110.9

2 

Totals  
67 2,080.8 0.00 99.03 

+11.8
9 

+0.41 0.00 0.00 0.00 
+111.3

3 

5.61 The table below details the allocated developments for the settlement and the changes in open space. 

Table 15: Summary of allocations and changes in open space – Edwinstowe (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Ed/Ho/
2 

Land to the North of 
Mansfield Road 

50 120 0.00 0.00 +0.07 +0.09 0.00 0.00 0.00 +0.16 

Totals  50 120 0.00 0.00 +0.07 +0.09 0.00 0.00 0.00 +0.16 
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Clipstone 

5.62 The table below details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 16: Summary of committed developments and changes in open space – Clipstone (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

17/02051/
RMAM 

Land at Waterfield Way 171 410.4 0.00 0.00 0.52 0.20 0.00 0.00 0.00 +0.72 

Totals  171 410.4 0.00 0.00 +0.52 +0.20 0.00 0.00 0.00 +0.72 

 

5.63 The table below details the allocated developments for the settlement and the changes in open space. 

Table 17: Summary of allocations and changes in open space – Clipstone (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Cl/Mu/1 
Former Clipstone 
Colliery5 120 288 

0.00 0.00 +2.00 +0.22 0.00 +0.63 0.00 
+2.85 

Totals  120 288 0.00 0.00 +2.00 +0.22 0.00 +0.63 0.00 +2.85 

 

 

 
5 It is anticipated that Former Clipstone Colliery will provide enhanced open space provision in line with the Development Plan above and beyond that stipulated 

in the table. As there is currently no planning permission at the current time, the SPD has been used to provide a basic level of provision until the exact details of 

provision are known. 
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Blidworth 

5.64 The table below details the allocated developments for the settlement and the changes in open space. 

Table 18: Summary of allocations and changes in open space – Blidworth (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Bl/Ho/1 Land at Dale Lane 55 132 0.00 0.00 0.08 0.10 0.00 0.00 0.00 +0.18 

Bl/Ho/3 Land south of New Lane 100 240 0.00 0.00 0.14 0.12 0.00 0.53 0.00 +0.85 

Totals  155 372 0.00 0.00 +0.22 +0.28 0.00 +0.53 0.00 +1.03 

Bilsthorpe  

5.65 The table below details the committed developments and allocated sites for the settlement and the changes in open space. 

Table 19: Summary of committed developments and changes in open space – Bilsthorpe (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Bi/Ho/2 
Land east of Ho PP and North of  
Wycar Leys (incl. Ho PP, New 
app) 

136 326.4 0.00 0.00 0.00 0.06 0.00 0.00 0.00 +0.06 

Bi/Mu/1 Land east of Eakring Road 85 204 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

18/0197
1/RMAM 

Land at Oldbridge Way 113 271.2 0.00 0.00 4.30 0.00 0.00 0.00 0.00 +4.30 

Totals  334 801.6 0.00 0.00 +4.30 +0.06 0.00 0.00 0.00 +4.36 
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5.66 The table below details the allocated developments for the settlement and the changes in open space. 

Table 20: Summary of allocations and changes in open space – Bilsthorpe (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Bi/Ho/1 
Land to the north of Kirklington 
Road 

20 48 0.00 0.00 0.00 0.04 0.00 0.00 0.00 +0.04 

Totals  20 48 0.00 0.00 0.00 +0.04 0.00 0.00 0.00 +0.04 

Collingham  

5.67 The table below details the committed developments for the settlement and the changes in open space. 

Table 21: Summary of committed developments and change in open space – Collingham (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

Co/Mu/1 
Land in between 
Swinderby Road and 
Station Road 

104 249.6 0.00 0.00 0.33 0.00 0.11 0.00 0.00 +0.44 

Totals  104 249.6 0.00 0.00 +0.33 0.00 +0.11 0.00 0.00 +0.44 

Sutton on Trent  

5.68 The table below details the committed developments for the settlement and the changes in open space. 
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Table 22: Summary of committed developments and changes in open space- Sutton on Trent (Source: Newark & Sherwood OSS (2022)) 

Ref Name No’ of 
dwelling

s 

Estimated 
populatio

n 

Parks NSN AGS Play Allotment
s 

Sport
s 

Losses Total 

ST/MU/1 
Land to the east of 
Hemplands Avenue 

50 120 0.00 0.00 0.64 0.00 0.02 0.00 0.00 +0.66 

Totals  50 120 0.00 0.00 +0.64 0.00 +0.02 0.00 0.00 +0.66 

5.69 The following table provides a summary of additional anticipated improvements to existing open spaces from future commitments in respect of off-

site contributions: 
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Table 23: Anticipated Improvements to Existing Open Spaces from Anticipated Future Commitments 

Site Ref: Name Status No. of 
Dwgs 

Parks & 
Garden 

NSN AGS Play Allotm
ent 

Sport Location to be Spent 

Newark 

NAP2c Fernwood Not 
Started 

350 £0 £0 £0 £0 £0 £258,202 Within District 

NUA/Mu/4 Bowbridge 
Road 

Not 
Started 

87 £0 £17,862.84 £24,603 £170,394.72 £0 £0 Play – Contribution 
towards equipped 
areas of play at 
Cleveland Square 
and / or Sherwood 
Avenue and 
maintenance.  
 
NSN – Contribution 
towards NSN at 
Cleveland Square 
and / or Sherwood 
Avenue and 
maintenance.  

Sub Total £0 £17,862.84 £0 £170,394.72 £0 £258,202  

Southwell 

So/Ho/1 Land East of 
Allenby 
Road 

Under 
Construc
tion 

67 £0 £0 £18,946.98 £62,126.42 £0 £0 Norwood Gardens 

Sub Total £0 £0 £18,946.98 £62,126.42 £0 £0  

Edwinstowe 

16/00135/ 
FULM 

Edwinstowe 
House 

Under 
Construc
tion 

34 £0 £0 £9,365.98 £30,709.48 £0 £0 Fourth Avenue Play 
Area 
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Sub Total £0 £0 £9,365.98 £30,709.48 £0 £0  

Bilsthorpe 

Bi/Mu/1 Land east of 
Eakring 
Road 

Not 
Started 

85 £0 £19,502.74 £0 £0 £0 £0 Bilsthorpe Multiuser 
Route 

20/00642/ 
FULM 

Land at 
Oldbridge 
Way 

Not 
Started 

120 £0 £0 £0 £111,271.20 £0 £35,000 Play – Crompton 
Road Play Park and / 
or Maid Marion Play 
Park 
 
Sports – Existing 
facilities in 
Bilsthorpe 

Sub Total £0 £19,502.74 £0 £111,271.20 £0 £35,000  

Total £0 £37,366 £52,916 £374,501.82 £0 £293,202  
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7) Libraries 

5.70 Nottinghamshire County Council has a statutory responsibility under the terms of the 

1964 Public Libraries and Museums Act, to provide “a comprehensive and efficient 

library service for all persons desiring to make use thereof”. In Nottinghamshire, public 

library services are delivered through a network of library buildings and mobile 

libraries, under contract with Inspire, a non-profit organisation. These libraries provide 

access to books and DVDs; a wide range of information services; the internet; and 

opportunities for learning and cultural activity for local communities. 

5.71 The County Council has confirmed that library provision is currently adequate in the 

district and they are not proposing to extend existing or build new libraries within the 

District. However, they will continue to invest in additional stock at libraires, 

commensurate with the need arising from new housing, where existing stock is 

insufficient.  Any library that is below the optimum stock level relative to their 

catchment population would be eligible for developer contributions if a development 

came forward in their catchment. The optimum stock level is calculated based on 

guidance provided by the Museums, Libraries and Archives Council (MLA).  The table 

below identifies libraires that are currently below the optimum stock level based on 

their stock report for 2022. NCC will request contributions for any of the libraires that 

are below the optimum stock level - this applies to 10 of the 13 libraires in the District. 

This is to ensure that the additional population can be accommodated without placing 

pressure on existing resources. 
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Table 24: Newark and Sherwood District - Public Libraries stock data 

Public Libraries in Newark & Sherwood District 

LIBRARY 
Catchment 
Population 

Total 
stock 

Optimum 
level 
1532 
stock per 
1000 pop 

Optimum 
stock 
target 

Difference 
Optimum vs Actual 
stock (in 2022) 

BALDERTON 10593 8467 1.532 16228 -7761 

BILSTHORPE 3509 4590 1.532 5376 -786 

BLIDWORTH 4500 4934 1.532 6894 -1960 

COLLINGHAM 4300 4868 1.532 6588 -1720 

DUKERIES 1739 9489 1.532 2664 6825 

EDWINSTOWE 5691 9896 1.532 8719 1177 

FARNSFIELD 2751 5868 1.532 4215 1653 

LOWDHAM 5026 3252 1.532 7700 -4448 

NEWARK 37752 39545 1.532 57836 -18291 

OLLERTON 10381 9449 1.532 15904 -6455 

RAINWORTH 7515 2331 1.532 11513 -9182 

S-ON-TRENT 2009 2730 1.532 3078 -348 

SOUTHWELL 12629 18429 1.532 19348 -919 

  108395     166061 -42213 

 

Stock Provision 

 

5.72 Where a library building is able to accommodate the extra demand created by a new 

development, but it is known and demonstrable that the stock levels are inadequate 

to meet the needs of the additional population (based on national standard 

recommended stock levels), a contribution will be sought towards increasing the stock 

level at that library to accommodate the additional population generated. 

 

5.73 The National Library Standard upper threshold cites a recommended stock level of 

1,532 items per 1,000 population. At an average price of £10.00 per stock item (based 

on Askews Library Services book prices at September 2017), the contribution towards 

the additional stock is calculated as follows:  

Number of dwellings x 2.3 (average household size4) = population generated  

Population generated x 1.532 (items per person) x £10.00 (cost per item) = £35.24 per 

dwelling 
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Delivery to date (2013 onwards) 

 

5.74 To date, the Council has received £26,563.05 in s106 developer contributions for 

new library stock. Of this, Nottinghamshire County Council has spent £9,922.78 

adding new stock to libraries within Newark and Sherwood District. 

8) Utilities 

 

Water 

5.75 Severn Trent Water (STW) is the statutory water undertaker covering most of Newark 

and Sherwood District.  Anglian Water (AW) has two cross-over boundary supplies, 

which allow bulk transfer of water from the AW Lincoln Supply Zone to the STW supply 

zones. 

5.76 Newark and Sherwood District is remote from the location of key supply resources 

within STW’s East Midland Water Supply Zone, with the nearest water treatment 

works and treated water strategic main located to the west of Mansfield and 

Nottingham.  There are no STW strategic water infrastructure or water treatment 

works to the east or north of Nottingham.   

5.77 AW’s supply network is located close to the Eastern Boundary of the District and is 

understood to utilise groundwater sources at Elkesley and Newton-on-Trent.  There 

are water treatment works at Newton-on-Trent, Grove and also east of Retford.  There 

are bulk supply mains between the AW and STW supply zones at Collingham and 

Newark. STW has confirmed that the supply zone has sufficient water resources across 

the district to meet future demand.  Local network capacity would therefore be the 

only limiting factor. 

 

5.78 Severn Trent Water has 21 sewerage treatment works in the District and Anglian 

Water has one within the district and a major sewerage treatment works to the west 

of the district. Severn Trent Water has identified a number of sites in areas which have 

known capacity issues. A copy of the full ‘Red Amber Green’ (RAG) consultation 

responses provided by Severn Trent Water can be found in Appendix B. 
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5.79 Severn Trent Water and Anglian Water have not identified the need for any strategic 

infrastructure works to support proposed Local Plan development. Any off-site works 

will therefore be limited to providing connections between individual development 

sites and the local distribution network. Details would need to be identified and 

agreed at the planning application stage.  

 

5.80 The funding of water supply infrastructure is provided by the Water Industry Act 1991. 

It is usual that the costs of local connections are met by developers through STW and 

AW’s requisitioning procedure and scheme of charges (refer to the RAG sheets 

provided by Severn Trent Water as set out in Appendix D). 

 

Gas 

5.81 National Grid has confirmed that there are no requirements for additional 

infrastructure in relation to proposed development identified in the Newark and 

Sherwood Local Development Framework. 

 

Electricity 

 

5.82 National Grid (NG) own and operate 400kV and 275kV transmission assets within the 

Newark and Sherwood District. There is one NG operated grid supply point with the 

District, Staythorpe 400kV, which transmits electricity via 132kV overhead lines to 

132kV to 33kV bulk supply points. 33kV services supply primary power stations where 

it transforms down to 11kV for distribution purposes. There are Bulk Supply Points 

(BSP) at Staythorpe and Hawton within the District; Annesley, Clipstone and Mansfield 

to the west of the district; Grantham and Grantham South to the east; and Asfordby 

and Melton to the south. 

 

5.83 Every year National Grid Electricity System Operator (ESO) produces the Future Energy 

Scenarios (FES). These scenarios look at the uncertainty of the future of energy, 

including the challenge of meeting net zero and the impact of this on future energy 

supply and demand.  
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5.84 In June 2019 the UK committed to a more ambitious target for reducing the UK’s 

carbon emissions. The target will require the UK to bring all greenhouse gas emissions 

to net zero by 2050, compared with the previous target of at least 80% reduction from 

1990 levels. The UK’s 2050 net zero target was recommended by the Committee on 

Climate Change, the UK’s independent climate advisory body. Net zero means any 

residual emissions in 2050 would be balanced by schemes to offset an equivalent 

amount of greenhouse gases from the atmosphere, such as planting trees or using 

bioenergy with carbon capture and storage technology. 

 

The FES 2020 Scenario Framework  

5.85 The FES 2020 scenario framework has been designed by National Grid to explore the 

most fundamental drivers of uncertainty in the future energy landscape and reflects 

extensive analysis and consultation with industry. National Grid has modelled four 

scenarios; three which meet or exceed the new 2050 net zero target and one which 

does not. Two of their scenarios meet the target in 2050: System Transformation, 

which focuses on supply side decarbonisation, and Consumer Transformation which 

relies on more significant changes in society and how consumers use energy. Steady 

Progression does not meet the target, while Leading the Way meets the target before 

2050 and requires the highest levels of societal change. 

 

5.86 The purpose of FES is to explore the uncertainties around the future of energy. The 

new net zero target requires fundamental change across all elements of the UK energy 

system and society, but there is uncertainty around various paths to achieve net zero, 

with some paths requiring different levels of societal change than others. So, for FES 

2020, National Grid has continued to look at the speed of decarbonisation (how 

quickly the UK will decarbonise its economy) but added a new axis – level of societal 

change (how the economy will decarbonise). 

 

5.87 The tables in Appendix C provide an indication of capacity of each Bulk Supply Point 

and Primary Substation serving Newark and Sherwood District. The forecasts of 

capacity are broken down into the 5 categories below which are based on the FES 

scenarios and National Grid’s Best View: 
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1. Consumer Transformation 

5.88 In Consumer Transformation the 2050 net zero target is met with measures that have 

a greater impact on consumers and is driven by greater levels of consumer 

engagement in the energy transition. For example, a typical domestic consumer will 

use an electric heat pump with a low temperature heating system and an electric 

vehicle, they will have had extensive changes to their home to improve its energy 

efficiency and most of their electricity demand will be smartly controlled to provide 

flexibility to the system. The system will have higher peak electricity demands that will 

be managed with flexible technologies including energy storage, demand side 

response and smart energy management. 

 

2. System Transformation 

5.90 In System Transformation the typical domestic consumer will experience less 

disruption than in Consumer Transformation as more of the significant changes in the 

energy system happen on the supply side, away from the consumer. For example, a 

typical consumer will use a hydrogen boiler with a mostly unchanged heating system 

and an electric vehicle or a fuel cell vehicle, they will have had fewer energy efficiency 

improvements to their home and will have lower engagement with opportunities to 

use their demand to provide flexibility to the system. Total hydrogen demand is high, 

and it is mostly produced from natural gas with carbon capture and storage. 

 

3. Leading the Way 

5.91 In Leading the Way National Grid assumes that GB decarbonises rapidly with high 

levels of investment in world-leading decarbonisation technologies. In this scenario 

their assumptions in different areas of decarbonisation are pushed to the earliest 

credible dates. Consumers are highly engaged in acting to reduce and manage their 

own energy consumption. This scenario includes the highest and fastest 

improvements in energy efficiency to drive down energy demand, with homes 

retrofitted with insulation such as triple glazing and external wall insulation, and a 

steep increase in consumer participation in smart energy services. Hydrogen is used 

to decarbonise some of the most challenging areas of society such as some industrial 
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processes, with this Hydrogen produced solely from electrolysis powered by 

renewable electricity. 

 

4. Steady Progression 

5.92 In Steady Progression there is still progress made on decarbonisation compared to the 

present day, however it is slower than in the other scenarios. While home insulation 

improves, there is still heavy reliance on natural gas in this scenario, particularly for 

domestic heating. Electric vehicle take-up grows more slowly than in other sectors, 

displacing petrol / diesel vehicles for domestic use, however decarbonisation of other 

vehicles is slower with continued reliance on diesel for heavy goods vehicles. In 2050 

this scenario still has significant annual carbon emissions, some way short of the 2050 

net zero target in UK legislation. 

 

5. WPD (now National Grid) Best View 

5.93 Distribution network operators publish a Network Development Plan (NDP) every two 

years to provide stakeholders with transparency on network constraints and needs for 

flexibility. The NDP presents the 'best view' of planned asset based and flexible 

network developments over the plan period. 

Future Capacity 

5.94 In terms of Demand Headroom, National Grid anticipates that there may be a need 

for them to address capacity at Hawton and Blidworth Sub Stations from 2026 

onwards.  

5.95 Any off-site reinforcement works would be fully payable by the developer and would 

be calculated on provision of a formal connection offer. 

 

Telecommunications 

 

5.96 Whilst BT Openreach is the regulated ‘Open Access’ Telecommunications network 

provider within Newark and Sherwood District, there are other ‘open access’ and 

‘closed access’ operators available but these are not regulated in terms of duty to 

provide physical connections to meet growth aspirations. 
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5.97 CityFibre, the UK’s largest independent carrier-neutral Full Fibre platform, is 

undertaking a multi-million-pound investment into its digital infrastructure in Newark. 

The company is investing £10m in a new town-wide network that will bring fast and 

reliable Full Fibre-enabled internet services within reach of almost every home and 

business in Newark. 

 

5.98 Full Fibre networks, unlike many of the copper-based ‘fibre broadband’ services 

available today, use 100% fibre optic technology to carry data at light speed all the 

way from the home to the point of connection. This gives users speeds of up to 1,000 

Mbps for upload and download (up to 1,000 Mbps), near-limitless bandwidth and 

connectivity users can depend on. 

 

5.99 Construction work on the Full Fibre network in Newark began in November 2022. As 

work is completed in each neighbourhood, CityFibre will designate the homes ‘ready 

for service’, which means residents can choose to connect to Full Fibre-enabled 

broadband services when they go live in their area. 

 

9) Waste 

5.100 In March 2021, AECOM was commissioned by Nottinghamshire County Council and 

Nottingham City Council to carry out a full Waste Needs Assessment (WNA) on behalf 

of both Councils. A further update was undertaken by AECOM in May 2023 to consider 

2020 and 2021 data. This forms part of a technical assessment of the likely future 

levels of waste that will be produced in Nottinghamshire and Nottingham, the 

proportions of recycling recovery and residual waste to be expected by 2038. It also 

assesses the capacity or otherwise for waste management facilities in light of future 

changes to waste flows. AECOM have now completed this work.  

5.101 The conclusions from the Assessment are as follows:  

5.102 For Local Authority Collected (LACW - mainly household waste) and Commercial and 

Industrial (C&I) Waste:  
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• sufficient capacity is provided by recycling/composting facilities within the plan area 

to manage the plan area’s LACW and C&I waste up to 2038;  

• The latest (2023) WNA shows insufficient energy recovery capacity for all recycling 

scenarios, though under the high scenario it is a much lower capacity gap; and  

• landfill capacity within the plan area is currently effectively exhausted, and even in 

the high recycling scenario, the assessment shows that up to 2.5 million tonnes of waste 

may require landfilling within the plan period. 

5.103 For Construction, Demolition and Excavation (CD&E) Waste:  

• sufficient recycling/recovery capacity for managing CD&E waste exists during the 

plan period; and  

• the latest WNA shows only a insufficient capacity in landfill for C,D&E under the low 

recycling scenario; 

5.104 It is predicted that 108,000 tonnes of hazardous waste will be generated within the 

Plan area (Nottinghamshire) in 2038. There is sufficient capacity within the Plan area 

to manage hazardous waste arisings (180,000 tonnes per year capacity).  

5.105 There are significant flows of waste into and out of the Nottingham and 

Nottinghamshire Plan area: based on recent data, approximately 1.7 million tonnes of 

waste originating from outside of the Plan area is being imported into waste 

management facilities located in the plan area (equivalent to 39 of the total waste 

managed by facilities in the Plan area), with approximately 1.4 million tonnes of waste 

originating from the Plan area being exported. The Plan area is therefore a net 

importer of waste, with most of this being waste imported for treatment within the 

Plan area.  

5.106 Consequently, some of the key issues addressed in the Regulation 19 WLP (titled Pre 

Submission Draft) include:  

• supporting wider waste initiatives to ensure waste is seen as a resource to be reused, 

recycled and then recovered, and ensure sufficient facilities for this are provided to 

meet anticipated rates of recycling, recovery and disposal;  
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• ensuring waste is planned for in a sustainable way, having regard to the need to 

address climate change and support ‘net zero’ ambitions; and  

• looking over the period to 2038 to provide a planning framework and a set of policies 

to guide development management decisions both over the long-term as well as 

shorter-term. 

5.107 Nottinghamshire and Nottingham Pre-Submission Draft Waste Local Plan concludes 

that, in light of the findings of the Waste Needs Assessment, which indicates generally 

sufficiency of provision other than for landfilling, it is not considered necessary to 

make site allocations for waste facilities. Instead, the Draft WLP contains criteria-

based policies which will guide development to appropriate locations and new 

provision will be therefore made through planning applications being approved in light 

of these policies. N.B. although the Waste Needs Assessment carried out by AECOM 

assumes a future landfill rate of 5% of LACW will be landfilled and 10% for C&I and C, 

D&E, this is already being achieved or bettered for some wastes and may mean that 

there will be less requirement for landfill than envisaged in the WNA. This is currently 

being reviewed as part of preparing the next stage of the Nottinghamshire and 

Nottingham Waste Local Plan. 

Local Waste Collections 

5.108 In 2021/22, approximately 35% of the LACW in Newark & Sherwood was recycled or 

recovered, this is split into 22% dry recyclables and 13% garden waste, with 65% 

residual waste. This shows an improvement since 2015/16 (approximately 30% of the 

LACW in Newark & Sherwood was recycled or recovered at that time). However, 

overall, countywide recycling rates for LACW have slowed significantly in line with 

regional and national trends. 

5.109 Newark and Sherwood District collects waste from its residents using: 

• Green bins for collecting residual waste (non-recyclable waste); 

• Silver bins for collecting mixed recyclables including cans, plastic bottles & 

containers, paper & cardboard; and 

• Brown bins for garden waste (a chargeable service). 
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5.110 The district currently does not undertake kerbside glass collections, but residents take 

their glass waste to bottle banks. 

10) Flooding 

5.111 From a hydrological perspective, the district is dominated by the River Trent, the flood 

risk management infrastructure associated with this main river, is not, as such, a major 

constraint on development. However, it is the case that the associated large flood 

plains are not suitable for development. Similarly fluvial flood risk infrastructure is 

generally not identified as presenting a constraint to development in the Idle and 

Torne catchment, provided that the existing flood plains are protected. 

Notwithstanding the above, improved modelling techniques will continue to refine the 

understanding of present risks and identify areas requiring investment whilst climate 

change will continue to increase the size and frequency of flood flows.   

5.112 Improvements to Tolney Lane have been identified and comprise works to provide 

access resilience and property protection during flooding events (see Table 27). The 

proposed works comprise: 

• Raising Tolney Lane and access into the traveller site. 

• Provision of a surface water pumping station. 

• Installation of a bypass channel. 

• Flood wall between the road and railway embankment. 

• Creation of a flood storage area 
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6.0  Infrastructure to be Funded by CIL 

6.1 Table 27 (below) provides an update on the status of NSDC’s CIL expenditure priorities. 

These outstanding strategic infrastructure projects remain the District Council’s 

priorities for CIL spending priorities for 2022/23. In accordance with Amended Core 

Strategy Spatial Policy 6, it is considered that there is little scope to deviate from these 

identified priorities until such a time that these needs are met, or the policy is 

amended. 
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Table 25: NSDC’s CIL Spending Priorities 

No. Location 
Existing Junction 

Type 
Improvement 

Indicative 

Total Scheme 

Costs 

Comments 

Newark 

1 

A1 Overbridge 

widening, 

Fernwood 

N/A 
Widening of A1 

Overbridge 
£5.6m 

Identified as the highest priority highway improvement for CIL 

funding. The Council is currently liaising with National Highways to 

commission a detailed design. 

2 

London Rd, 

Portland St 

Junction 

Signals 
Improved Signal 

Control 
£150,000 

The operation of this junction changes to an ‘F’ LoS in the PM peak 

hour at the 2033 Forecast Year. An improvement is therefore likely 

to be required at this location. The junction is constrained on all 

sides by built development and space to deliver any carriageway 

widening is very limited. The most likely form of improvement will 

be providing improved signal control at the existing junction, 

however consideration is being given as part of the Newark 

Heritage Action Zone to potential improvements to the junction 

and townscape around it. 

3 
Lincoln Rd / 

Brunel Drive 
Signals 

Improved Signal 

Junction Layout – 

Monitor Operation 

Post A46 

Improvement 

Opening 

£TBC 

The operation of this junction changes to an ‘F’ LoS in the PM peak 

hour at the 2033 Forecast Year. An improvement is therefore likely 

to be required at this location. There are wide verges present on 

Lincoln Road which may enable localised widening on these 

approaches. However, it is recommended that the junction 

operation be reviewed following completion of the A46 

Improvement scheme as this is expected to improve the operation 

of the A46 Brownhills roundabout to the north, removing queues 

that currently interact with the Lincoln Road / Brunel Drive 

junction. 
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4 

A616 Great North 

Rd / Ollerton Rd / 

Main St / Kelham 

Ln, South 

Muskham 

Mini Roundabout 

Monitor Performance 

Post A46 

Improvement 

Opening 

£TBC 

The operation of this junction changes to a ‘F’ LoS in the PM peak 

at the 2033 Forecast Year. Providing a meaningful capacity 

improvement to this 5-arm junction will require third-party land to 

enable a larger roundabout to be provided and/or the closure or 

diversion of Kelham Lane to reduce the number of arms, which 

may then allow a signal-controlled crossroads to be provided. 

Improvement of this junction will therefore be complicated and 

expensive. However, it is recommended that the junction 

operation be reviewed following completion of the A46 

Improvement scheme as demand for the Great North Road 

corridor may reduce once the key congestion bottle necks on the 

A46 are removed. It is therefore recommended that the operation 

of this junction be monitored post completion of the A46 

Improvement to see if forecast conditions materialise. 

5 
B6166 Lincoln Rd / 

Northern Rd 
Signals 

Improved Signal 

Control 
£150,000 

The operation of this junction changes to an ‘F’ LoS in the PM peak 

hour at the 2033 Forecast Year. An improvement is therefore likely 

to be required at this location. The junction is constrained on all 

sides by built development and available space to deliver any 

carriageway widening is limited. The most likely form of 

improvement will be providing improved signal control at the 

existing junction.  

6 
Beacon Hill Rd / 

Northern Rd 
Signals 

Improved Signal 

Control 
£150,000 

The operation of this junction changes to an ‘F’ LoS in the AM and 

PM peaks at the 2033 Forecast Year. An improvement is therefore 

likely to be required at this location. The junction is constrained by 

an adjacent railway bridge and available space to deliver any 

carriageway widening is limited. The most likely form of 

improvement will be providing improved signal control at the 

existing junction. 
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7 

London Rd / 

Sherwood Ave / 

Bowbridge Rd 

Signals 
Improved Signal 

Control 
£150,000 

The operation of this junction changes to an ‘E’ LoS in the AM and 

PM peak hours at the 2033 Forecast Year. An improvement is 

therefore likely to be required at this location. The junction was 

improved by NCC in 2014 to change lane allocations, upgrade the 

signal control and provide improved pedestrian facilities. The 

junction is constrained on all sides by built development and there 

is minimal space available within the highway to deliver any 

meaningful carriageway widening. The most likely form of 

improvement will be providing optimised signal control at the 

existing junction (if possible).  

8 
Tolney Lane, 

Newark 

Highway Flood 

Alleviation 

Flood alleviation and 

access resilience 

works 

£5.5m 

Improvements to Tolney Lane have been identified separately and 

comprise works to provide access resilience and property 

protection during flooding events. The proposed works comprise: 

• Raising Tolney Lane and access into the traveller site. 

• Provision of a surface water pumping station. 

• Installation of a bypass channel. 

• Flood wall between the road and railway embankment. 

• Creation of a flood storage area. 

Rural Areas 

9 

A614 / Deerdale 

Lane Road 

Junction 

Ghost Island 

Priority Junction 
TBC TBC 

Forms part of the DfT funded MRN improvement scheme being 

promoted by NCC. NCC are currently investigating a lower-cost 

alternative solution for this junction and details are not yet 

available. 

10 

A614 / A616 / 

A6075 Ollerton 

Roundabout 

Priority 

Roundabout 

Enlarged Priority 

Roundabout 
£7.4m 

Forms part of the DfT funded MRN improvement scheme being 

promoted by NCC. 
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11 Kelham Bypass N/A 

New bridge over the 

River Trent and a 

bypass to the village 

£20m 
Bypass with a new bridge over the River Trent with an indicative 

cost of £20m. 

12 
A6097 / A612 

Lowdham Junction 

Priority 

Roundabout 

Enlarged Priority 

Roundabout 
£4m 

Forms part of the DfT funded MRN improvement scheme being 

promoted by NCC. 

13 
A614 / Mickledale 

Lane Junction 

Ghost Island 

Priority Junction 

New roundabout and 

link road connection 

to Mickledale Lane 

£5m 

The County Council has removed the Mickledale Lane scheme 

from the DfT funded programme and the revised scheme will now 

be solely funded by the Council as approved by Cabinet in June 

2023.  The proposal to construct a new road and roundabout at 

this location has been dropped and instead the existing junction 

will be signalised.  The anticipated cost to signalise the junction is 

£5m and design work is underway. 

 

 

Education Projects 

Location Estimated Cost CIL /Other 

Public 

Contribution 

Required works Status/funding source 

Secondary Education Provision 

within the District  

£3,938,100 £3,938,100 Potential requirement to expand a 

secondary school to the north of 

Newark and Sherwood District – to 

provide 150 additional places (to be 

confirmed by NCC) 

to be confirmed by NCC 
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6.2 In some cases other sources of funding, secured by Nottinghamshire County Council, 

are helping to deliver the items listed. In June 2021, the Department for Transport 

(DfT) confirmed approval of the outline business case that sees £24.34m of funding 

allocated to the Council for the road network along the A614 and A6097 corridor 

between Ollerton and East Bridgford. The total scheme costs are estimated at £34.4m 

for construction, land, preparation and supervision costs associated with the project. 

In June 2023 Nottinghamshire County Council announced a further £10.8 million 

investment into the A614/A6097 improvement scheme.  

6.3 While the estimated costs listed above were mostly derived from those in NSDC’s 

Infrastructure Delivery Plan (2017), some costs have been updated through the 

ongoing development of the MRN Business Case.  

CIL Spending Priorities 

6.4 In 2017 the Council identified the A1 Overbridge between Balderton and Fernwood as 

its highest priority project to be delivered via CIL funding. Work commissioned by the 

Council investigated the scope of the need and potential options for the structure, 

specifying a cost estimate of c.£5.6 million. As the 2020 Infrastructure Funding 

Statement showed, this target figure has been reached, meaning that the Council is in 

a position to explore delivery options. As such, initial steps were taken, directly 

instructing National Highways and their consultant engineers at the time (Kier) to 

produce a task brief for the proposed bridge. 

6.5 National Highways has appointed consultants Amey to undertake the optioneering 

stage of the design process.  

Optioneering Stage 

6.6 Amey is currently in the process of compiling a structures options report in accordance 

with the requirements of the Design Manual for Roads and Bridges (DMRB) that will 

briefly summarise the development process of each structure proposal, identify 

significant influences on the form and reasons for rejection of other structural forms. 

This will build upon the existing feasibility study report and be put into an appropriate 

format to be presented to National Highways for review and comments. Additionally, 
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geotechnical engineers will develop a Preliminary Sources Study Report, based on a 

desktop study and site reconnaissance to explore geotechnical risk and identify areas 

for investigation. This will be reviewed by National Highways. Ground investigation 

surveys should be carried out once the preferred option has been decided. 

6.7 This report primarily involves structures/geotechnical design engineers. Each option 

for the structure that is not rejected will be costed to aid in the decision making on a 

preferred option to take forward to preliminary design. It is expected to take 

approximately 8 months to complete this work. The Council should then be in a 

position to progress to the design and planning application stage followed by the 

tendering process for the construction of the bridge. 

6.8 The A1 Overbridge remains at the top of the Council’s strategic infrastructure priority 

list, given its need as part of the Fernwood development highways mitigation strategy 

and that the Settlement Hierarchy and Spatial Distribution of Growth policies (Spatial 

Policy 1 and 2) identify Newark, Balderton and Fernwood as the main location for new 

housing and employment growth in the district. Development on this site is 

progressing at pace, with Barratt/David Wilson Homes having hit a legal agreement 

trigger point and duly commencing works to upgrade the Goldstraw Lane roundabout, 

while the other parcels of land that make up this urban extension continue to progress 

through the planning system.  

6.9 In 2020/21 NSDC reached agreement with the County Council to make its first CIL 

capital expenditure on strategic infrastructure. The timescales involved in finalising 

the legal agreement for this payment (£620,000) was made in (2021/22) and allocated 

towards delivery of additional science provision at Joseph Whitaker School in 

Rainworth. This has now been completed. 
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7.0 New Infrastructure Requirements 

7.1 The Amended Allocations and Development Management DPD is not looking to 

allocate more land for housing or employment. However, there are a number of 

housing sites that the Council is looking to deallocate. The Council is also looking to 

allocate land to meet the identified needs of the Gypsy, Roma and Traveller 

community. All Infrastructure providers have been consulted on these proposals.  

 

7.2 The changes set out above will not significantly affect the requirements for 

infrastructure delivery. Infrastructure to support these sites relates to local 

requirements rather than strategic infrastructure requirements. Site Allocation 

Policies set out the infrastructure requirements for each site and the Developer 

Contributions Supplementary Planning Document contains more detail to guide 

decisions on planning applications. 

 

7.3 Infrastructure to support the Gypsy, Roma and Traveller Communities is largely in 

place because the majority of sites are within close proximity to Newark Town Centre. 

There may however be a need to upgrade utilities infrastructure and to deliver an 

access solution on Tolney Lane. 

 

7.4 Gypsy, Roma and Travellers (GRT) form a longstanding part of the district’s population, 

contributing towards the character of Newark & Sherwood with distinct and vibrant 

communities found across the district. The largest focus of existing sites can be found 

at Tolney Lane in Newark and around Ollerton/Wellow in the Sherwood Area of the 

District. There are also smaller sites away from these areas in other parts of Newark & 

Sherwood. The Council recognises the importance of meeting the housing needs of all 

sections of the district’s population and, accordingly, has planned positively so that 

this may occur. Infrastructure providers have been consulted and requirements are 

set out in the policies and through AADMDPD Policy DM3 Developer Contributions 

and Planning Obligations. 
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List of Supporting documents 

Flooding 

Tolney Lane Flood Alleviation Scheme Options Report (November 2022)  

(NB. Proposed Highway Improvement Scheme) 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-

Alleviation-Study-Main-Report.pdf 

 

Newark and Sherwood SFRA Level 1 Update (December 2022) 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/ENV-13-SFRA-Level-1-Refresh---

Main-Report-(December-2022).pdf 

 

Health 

Mid Nottinghamshire Place based Partnership Plan (2023) 

https://healthandcarenotts.co.uk/our-mid-nottinghamshire-place-based-

partnership-plan-sets-our-strategic-direction-for-the-partnership-and-our-areas-of-

focus-through-partnership-programmes-and-integrated-teams/ 

 

Infrastructure Delivery 

Nottinghamshire County Council Developer Contributions Strategy (2021) 

https://www.nottinghamshire.gov.uk/planning-and-environment/general-

planning/developer-contributions-strategy 

 

Newark and Sherwood Infrastructure Delivery Plan Update (2017) 

https://www.newark-sherwooddc.gov.uk/infrastructuredeliveryplan/ 

 

NSDC Infrastructure Funding Statement 

https://www.newark-sherwooddc.gov.uk/infrastructuretosupportgrowth/ 

 

Leisure Provision and Green Infrastructure 

Newark and Sherwood Open Space Strategy (2022) 

https://www.newark-sherwooddc.gov.uk/your-council/planning-policy/other-

planning-policy-information/open-space-strategy/ 

 

 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-13-SFRA-Level-1-Refresh---Main-Report-(December-2022).pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-13-SFRA-Level-1-Refresh---Main-Report-(December-2022).pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-13-SFRA-Level-1-Refresh---Main-Report-(December-2022).pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-13-SFRA-Level-1-Refresh---Main-Report-(December-2022).pdf
https://healthandcarenotts.co.uk/our-mid-nottinghamshire-place-based-partnership-plan-sets-our-strategic-direction-for-the-partnership-and-our-areas-of-focus-through-partnership-programmes-and-integrated-teams/
https://healthandcarenotts.co.uk/our-mid-nottinghamshire-place-based-partnership-plan-sets-our-strategic-direction-for-the-partnership-and-our-areas-of-focus-through-partnership-programmes-and-integrated-teams/
https://healthandcarenotts.co.uk/our-mid-nottinghamshire-place-based-partnership-plan-sets-our-strategic-direction-for-the-partnership-and-our-areas-of-focus-through-partnership-programmes-and-integrated-teams/
https://www.nottinghamshire.gov.uk/planning-and-environment/general-planning/developer-contributions-strategy
https://www.nottinghamshire.gov.uk/planning-and-environment/general-planning/developer-contributions-strategy
https://www.newark-sherwooddc.gov.uk/infrastructuredeliveryplan/
https://www.newark-sherwooddc.gov.uk/infrastructuretosupportgrowth/
https://www.newark-sherwooddc.gov.uk/your-council/planning-policy/other-planning-policy-information/open-space-strategy/
https://www.newark-sherwooddc.gov.uk/your-council/planning-policy/other-planning-policy-information/open-space-strategy/
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Transport 

D2N2 Local Cycling and Walking Infrastructure Plan (LCWIP) 

https://www.nottinghamshire.gov.uk/transport/d2n2-local-cycling-and-walking-

infrastructure-plan-lcwip 

 

NSDC Districtwide Transport Study 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/TI-3-Transport-Study-Final-2010.pdf 

 

NSDC IDP Transport Chapter (2022) 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/TI-4---Transport-Final.pdf 

 

Nottinghamshire Local Transport Plan (2011-2026) 

https://www.nottinghamshire.gov.uk/transport/public-transport/plans-strategies-

policies/local-transport-plan 

 

Tolney Lane Flood Alleviation Scheme Options Report (November 2022)  

(NB. Proposed Highway Improvement Scheme) 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-

Alleviation-Study-Main-Report.pdf 

 

Waste 

Nottingham and Nottinghamshire Pre-submission Draft Waste Local Plan (2023) 

https://www.nottinghamshire.gov.uk/planning-and-environment/waste-

development-plan/new-waste-local-plan 

 

Utilities 

Anglian Water Drainage and Wastewater Management Plan (2023) 

https://www.anglianwater.co.uk/siteassets/household/about-us/dwmp/dwmp-1.pdf 

 

National Grid Distribution Future Energy Scenarios 2022 Results and assumptions 

report East Midlands licence area 

https://www.nationalgrid.co.uk/downloads-view-reciteme/620614 

 

 

https://www.nottinghamshire.gov.uk/transport/d2n2-local-cycling-and-walking-infrastructure-plan-lcwip
https://www.nottinghamshire.gov.uk/transport/d2n2-local-cycling-and-walking-infrastructure-plan-lcwip
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-3-Transport-Study-Final-2010.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-3-Transport-Study-Final-2010.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-3-Transport-Study-Final-2010.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/TI-4---Transport-Final.pdf
https://www.nottinghamshire.gov.uk/transport/public-transport/plans-strategies-policies/local-transport-plan
https://www.nottinghamshire.gov.uk/transport/public-transport/plans-strategies-policies/local-transport-plan
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/GRT-5-Tolney-Lane-Flood-Alleviation-Study-Main-Report.pdf
https://www.nottinghamshire.gov.uk/planning-and-environment/waste-development-plan/new-waste-local-plan
https://www.nottinghamshire.gov.uk/planning-and-environment/waste-development-plan/new-waste-local-plan
https://www.anglianwater.co.uk/siteassets/household/about-us/dwmp/dwmp-1.pdf
https://www.nationalgrid.co.uk/downloads-view-reciteme/620614
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Newark and Sherwood Water Cycle Study Update (2016) 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-

images/your-council/planning-policy/local-development-framework/amended-

allocations-and-development-management-dpd/ENV-7-Water-Cycle-Study-Review-

May-2017.pdf 

 

Severn Trent Water Drainage and Wastewater Management Plan (2023) 

https://www.severntrent.com/about-us/our-plans/drainage-wastewater-

management-plan/ 

 

 

 

https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-7-Water-Cycle-Study-Review-May-2017.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-7-Water-Cycle-Study-Review-May-2017.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-7-Water-Cycle-Study-Review-May-2017.pdf
https://www.newark-sherwooddc.gov.uk/media/nsdc-redesign/documents-and-images/your-council/planning-policy/local-development-framework/amended-allocations-and-development-management-dpd/ENV-7-Water-Cycle-Study-Review-May-2017.pdf
https://www.severntrent.com/about-us/our-plans/drainage-wastewater-management-plan/
https://www.severntrent.com/about-us/our-plans/drainage-wastewater-management-plan/

